

The Project Schedule

Tasks	Semester 1-week number												Semester 2-week number																							
	1	2	3	4	5	6	7	8	9	10	11	12	Christmas	13	14	15	1	2	3	4	5	6	7	Easter	8	9	10	11	12	13						
Interim Report				■	■	■																														
Final Report												■	■	■	■	■	■	■	■	■	■	■	■													
Clearing Project Aim/Objectives	■	■	■	■	■	■																														
Literature Search				■	■	■	■	■	■	■	■	■																								
Feasibility Study						■	■	■	■	■	■	■																								
Prepare Presentation																						■	■	■												
Interface to Robot						■	■	■	■	■	■	■																								
Design Structure										■	■	■	■																							
Build Library												■	■	■	■	■	■	■	■	■	■	■														
Write Documentation (Library)												■	■	■	■	■	■	■	■	■	■	■														
Build User Interface													■	■	■	■	■	■	■	■	■	■														
Build Robot Simulator													■	■	■	■	■	■	■	■	■	■														
Write Documentation (UI/Simulator)																					■	■	■													
Interface between Robot and Library																					■	■	■													
Milestones						1				2						3						4														
Deadlines																																				
Project Arrangement Form																																				
Interim Report																																				
Feedback on Interim Report																																				
Draft Final Report																																				
Presentation																																				
Completion of Practical Work																																				
Feedback on Draft Final Report																																				
Final Report																																				
Viva Period																																				

	Completed work
	Planned work

The Project Schedule

Tasks	Semester 1-week number															Semester 2-week number																			
	1	2	3	4	5	6	7	8	9	10	11	12	Christma.	13	14	15	1	2	3	4	5	6	7	Easter	8	9	10	11	12	13					
Data of Monday: Month	9	10			11			12			1			2			3			4			5												
Data of Monday: Day	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	7	14	21	28	4	11	18	25	2	9	16	
Interim Report																																			
Final Report																																			
Clearing Project Aim/Objective																																			
Literature Search																																			
Feasibility Study / Ping Measurement																																			
Prepare Presentation																																			
Design Basic Structure																																			
Build Library																																			
Interface Robot - Library																																			
Build User Interface / Simulator																																			
Milestones						1		2							3											4				5					
Deadlines																																			
Project Arrangement Form																																			
Interim Report																																			
Feedback on Interim Report																																			
Draft Final Report																																			
Presentation																																			
Completion of Practical Work																																			
Feedback on Draft Final Report																																			
Final Report																																			
Viva Period																																			

	Completed work
	Planned work

Logbook Index

Index

04.10.2004	First Meeting with Supervisor to clear the Project	1
06.10.2004	Talk to Alina about „What kind of data has to be exchanged between robots“	1
06.10.2004	Meeting with Supervisor to clear the Project, Sign Project Arrangement Form	2
	Project Arrangement Form	3
20.10.2004	Robots and Linux	6
	Some Thoughts About Safety	7
24.10.2004	Ethernet has no QoS	8
25.10.2004	Structure of Communication	9
27.10.2004	Work Breakdown Structure	11
	Aim	12
29.10.2004	Nots from Supervisor	13
05.11.2004	Basic Concept	14
12.11.2004	Ping Measurement, Example Test of the Reliability of the Internet	15
14.11.2004	Evaluation Ping Measurement	20
	Aim, Objectives, Deliverables	24
24.11.2004	Project Schedule	25
26.11.2004	Lecture about Interfacing	26
	Context of the Library	26
28.11.2004	GUI – Early Thoughts	27
11.12.2004	Network Level to Use	28
13.12.2004	Problems with TCP	31
20.12.2004	Documentation of the Source Code	32
22.12.2004	TCP socket Streams	33
28.12.2004	Testing of the Socket-Functions	34
31.12.2004	Implementation Block Functions	35
	The 16-Bit Integer Problem	36
04.01.2005	Modes of Receiving	36
06.01.2005	Accept Connection with thread (in „Background“)	39
07.01.2005	Testing of the Block-Functions and socket_accept-fkt (thread)	40
08.01.2005	Authentication with MD5sum	41
12.01.2005	Problems with Implementation	46
	Managing Login and Passwords	47
	Testing Authentication	48
20.01.2005	Interface to the Robot	50
04.02.2005	Evaluation Ping Measurement: Distances	52
11.02.2005	Interface to the Robot: Simulation of the Interface-Circuit	54
21.02.2005	Implementation of the Interface to the Robot	58
	Test of the Hardware Interface	58
26.02.2005	Software Interface	59
09.03.2005	Low-Level-Ports and Linux	60
11.03.2005	Implementation of the Software-Interface	61
18.03.2005	Ping Measurement II Analyse	65
19.03.2005	Development of the GUI	67
28.03.2005		67
05.04.2005		67
07.04.2005	Implementation of the Line Monitor	72
	Testing Line Monitor	75
08.04.2005	Review of the Source and Completing GUI	75
11.04.2005	Meeting with Supervisor: Project Name, Final Report	77